17.2.02

919

G. R. S. IX-5]

Previous references. 1902-dl 192

File No. 24

Later references. ( )

Serial Nos. 1-4

Mem.

ML Fin No 207 dt 8/1903

Slip — 1-4

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 1-4

Part B for December 03.

SUBJECT.

Programme of works to be carried out during the year 1904-05 on the Bangalore Water Supply and Sewerage Extension

---

To

The President Bangalore Municipal Commissioners

No. 2189-92 D. 9-12-03.

L 23-02

Passing orders on certain proposals made by the President in regard to the work which has remained to be done in the Extension

SC

By Order,

Secretary.

P. W. D.—GPS—2,000—1-1-04.

1

2.

To the Assistant Secy.
to H.E.C.E.

mul 207-08 / Exty. P.W.D. & Chief Engineer of Mysore

Sir, I am directed to request that you will be good enough to furnish Lend a list of the works that you would propose to undertake in the Extensions of the Bangalore City during the current year out of the P.W. Budget grants of Rupees 50,000/-.

I have &c.

Sd/-
12/12/03
for Secy.

2292 / L.123-02 / 14/12/03

Submitted to 2nd Commissioner.
The President has already been asked under the orders of the 2nd Commissioner to submit details. proposals for the utilization of amount provided in the Estimates. Please see the file below.

No 2227 of 10-12-03.
L.347-96 (Joint Commissioner)

The Mallaranny [illegible]

Programme of Works for [illegible]

Main heads of Estimate	Amount as per Financial Estimate.	Expenditure to end of January	Balance	Work proposed [illegible] Describing [illegible]
1	2	3	4	5
1 Laying out and forming Roads	78062	.....		Completing to full width roads on the east side of the Knockrue Road and that between the 6th and 9th cross Road and the Knockrue Road
2 Widening Roads	20063	66384	32291	
3 Metalling Roads.	33820	13485	20335	Metalling roads with the [illegible] from the 6th and Knockrue Rds
4 Gravelling Lanes	1751		1751	
5 Culverts and Drains	24278 + 2914	16107	8171 + 2914	Completing [illegible] on the Roads [illegible]
6 Sanitary Improvements	5610	4249	1361	
7 Approach road from Cautery [illegible]	2141	2232	— 109	
8 — do — to Railway platform	3011	—	3011	
9 Maintaining avenue heads	721	776	— 55	
10 Drainage of inhabited portions	—	—	—	
Total	172911	103233	69678	

in Bangalore City. —

to be carried out in 1903-04 —

...ervation ...04.		Work already done up to end of November 1903.	Expenditure incurred during 1903-04 up to end of November 1903.	Remarks.
...k.	Approximate cost.			
	6	7	8	9
...to all ...ta... ...to Road ...d drain ...ection	2000	Completed practically	1500	
...ranging ...tion ...ads...	6000	Completed with the exception of giving a Road on the west of the Tannerkuan Road.	5300	
...ork ...dia...	5000	More than half of this work has been done.	2500	
	7,000	Work of this nature not ordinarily undertaken by Municipalities	—	
	20000		9300	

Signed K. V. Sundaramier
Assistant Engineer
Bangalore Range.

J. Sutherland
23/11/04
Superintending Engineer
Eastern Circle.

— The Bacaw[illegible]

Programme of Works proposed [illegible]

Mainheads of Estimate	Amount as per Sanctioned Estimate	Expenditure to end of June 1903	Balance	Work proposed and [illegible] during [illegible] / Description of [illegible]
1	2	3	4	5
1. Laying out Roads	1,11,340.	78.243.	33,127	Planting avenue [illegible] the roads widened [illegible]
2. Widening Roads	107.948	30529	77,419	Widening the [illegible] and Roads in Blocks [illegible] and Roads 1, 2 & 4 in [illegible]
3 Metalling roads	46,663	17,981	30,682	Metalling the [illegible] Roads
4 Gravelling Lanes	4091		4091	
5 Culverts & Drains	46.474	16470	30,004	Extending the [illegible] widths of roads [illegible] latter are widened
6 Maintenance of avenues	778	771	7	
7. Approach Roads	25,000		25,000	
Total	3,44,294	1,43,964	2,00,330	

Bangalore City —

carried out in the year 1903-04 —

Division	Work already done up to end of November 1903	Expenditure incurred during 1903-04 up to end of November 1903	Remarks.
6		8	9
825	All the trees have been planted	800	
8,175	Practically completed	7000	
7000	More than half of the work has been done.	5,000	
4,000	More than half of the has been done.	2,000	
20,000		14,800	

Signed / R. V. Sundram Iyer
Asst. Land Engineer AE
Checked 27/12
Superintending Engineer E.C



L 4054

To

The President,
Municipal Commission,
Bangalore City.

To

The Secretary to the Government of
His Highness the Maharaja of Mysore,
Genl. & Rev. Departments,
Bangalore.

Dated 9..
Despatched 11. } November 1903
Received

General No. 124
No.

Enclosures No. 3

Subject: Submitting for the orders of Government copies of the Vice-President's Memo regarding the work that still remains to be done in the New Extensions of the Bangalore City and the Board's resolution thereon.

L 7
12-11..

Recd 20/11 Rlt Entry 24/11

OFFICE OF THE MUNICIPAL COMMISSION

City Bangalore, 9th November 1903.

No. 1214
Encls: 3

FROM

THE PRESIDENT,
Municipal Commission,
Bangalore City.

To

The Secretary to the Government
of His Highness the Maharaja of Mysore,
General & Revenue Departments,
Bangalore.

Sir,

Adverting to Government Notification no: 18106-L. 7.92-96 dated the 24th June last announcing the inclusion of Basavanagudi and Malleswara Extensions within the City Municipal limits, I have the honor to submit herewith for the orders of Government copy of the Vice-President's memo regarding the work that still remains to be done in the New Extensions and the Board's resolution thereon dated the 22nd ultimo.

While approving the suggestions contained in the memo; the Board were unanimous in their opinion that Government should complete the formation of roads, and drains commenced by them and maintain them till Municipal finances improve sufficiently.

At present the revenue derivable from these Extensions is insufficient to meet even the cost of Conservancy and lighting which, as the area involved is large, comes to a pretty high sum. The completion of the roads till now commenced and the construction of drains, are of very urgent necessity and cannot be delayed. The Board therefore request that till the revenue from these Extensions

improve sufficiently, Government will be pleased to have the road and drain work that has been commenced by the Provincial Public Works Dep to be continued and maintained by For this purpose the Board agree to contribute the sale proceeds of lands in these Extensions to be supplemented by Government with such additional grants year afte year from Provincial Funds as may be necessary.

2. In view to the maintenance of correct account in this Office of all outstandings of Side value and to the exercise of proper check on all pay-ments made by the Side owners from time to time, it is very neces...

this Office should be kept informed in time by the Officers concerned of each and every payment towards this item, no matter where it is made throughout the Province. I request therefore that a circular order may be kindly issued to all the Deputy Commissioners and Heads of Departments to give timely intimation to this office of every payment received by them on account of the Value of Sites purchased in the New Extensions of Bangalore.

3. As there are still large plots of ground to be acquired in order to complete the Extensions as originally mapped out, and as the Municipality

is financially unable to undertake it I beg that Government may also be moved to kindly issue orders for the work of acquisition of those lands shown in Statement A furnished by the Vice-President being carried out in the Revenue Department

I have the honor to be

Sir,

Your most obedient Svt.

Illegible

Illegible

Memo

Government have made over the Basavanna gudi and Malleswara Extensions to the City Municipality in their Notification No. 18106 – L·7.92-96 dated 24th June 1903 The plan originally sanctioned by Government, as regards roads and drains is being completed by the Provincial D.P.W. under the supervision of the Superintending Engineer, Eastern Circle. Government have also sanctioned from Provincial Funds a sum of Rs 7,000/- for the upkeep during the current year, of roads already formed in these Extensions. It is therefore understood that till the completion of roads and drains as per original plan the Provincial D.P.W will continue to be in charge of the works The work therefore that devolves on the Municipality

will be:-

(1) Collection of taxes

(2) Conservancy

and (3) Lighting

Apart from the formation of roads and drains, there is yet considerable amount of work left towards the completion of, acquisition of lands, payment of compensation, Sale of Sites and recovery of value of Sites already allotted or sold. All papers in connection with these have been taken charge of by the Municipality and the current work is being attended to by the Municipal Staff.

A Statement marked A Shewing lands that have yet to be, acquired to complete the Extensions, the Amount of Compensation yet to be paid and other particulars is appended

As the Municipality have expressed their

inability to pay to Government the amount spent by them in laying out the extensions, it appears proper that the Revenue Department should complete the acquisition of lands, allotment of sites &c. As regards the sites allotted or sold till now, a large number of officials to whom they have been sold or allotted have been allowed time-lately extended upto 3 years to pay for them. These officials are scattered all over the Province and in some cases the instalments are paid to the Huzur Treasury direct, in others to the District Treasury and in others to the Bangalore Bank or Municipal Office. It will be convenient if the different officers receiving the instalments give immediate intimation

thereof to the Municipality so that correct ledgers showing the accounts of each individual may be maintained.

As regards the Sites allotted or sold hereafter, the Municipality may conduct the Sales and collect the value crediting the same to the City Improvement Fund as is the case in Chamaraj Pete.

With these amounts may be utilized for the completion of the proposed roads and drains in the Extensions

Regarding sites allotted or sold already and those remaining to be sold together with the values are shown in Statement B.

As regards the Municipal Administration these Extensions they may be treated as separate divisions with two

Sub-Divisions

16

Misl 207-0 Read 1

Letter no. 124 dated the 9th November 1903 from the President of the Municipal Commission Bangalore City, offering certain proposals in regard to the work which yet remains to be done in the Two Extensions of Basavangudi and Malleswaram of the City.

11. 1-12-03

Order thereon 2157/72 1723-02

The existing arrangements, under which the department of Public Works is in charge of the Roads and Drains in the Extensions and

the distribution of titles and the collection of the value thereof title remain undisturbed for the present, the collection made by the Municipality on account of titles being, as usual, credited to Government and not to any fund like the "City Improvement Fund"

2. The President, who knows the names of the officials from whom the money has to be recovered, of the offices to which they belong, may address the officers concerned, under whom they are serving, ~~direct~~ on the subject of the distribution to be given to them of the amounts collected and

credited to the several Departments in the State. Govt. but that the

3 The completion of the construction of lines for the Extensions as originally marked out may be deferred till all the available sites are shall have been taken up.

4. The President's attention is invited to G.O. No. 1561 of the 17th October 1896 and he is requested to suggest the names of two gentlemen for each Extension to be nominated Municipal Commissioners.

30/11/03

To the Presidy. Mc Commrs, Bangalore City.

a Comptroller
a Chief Engineer
a Examiner, C.A. Accts

President's request will receive prompt attention from the Officers thus addressed.

Q.

Q. sent to all

Detailed for issuing Commissions

Dy. No. 13

This shortage should not have occurred nearly a lac of rupees unexpended in Budget for its improvement. I should be glad if the Hon'ble Commissioner will take this matter into his consideration and suggest some form of management for administering the fund — if no action is taken the money will lapse — Any arrangement seems to be necessary to avoid the Hon'ble Commissioner will give his early attention to it — Secy. Dr. may be consulted on a point in his Budget 6. X 11. 03

Submitted

Drafts issued as directed.

In the Public Works Budget a provision of Rs 20,000/- has been made for each of the Extensions ~~Conservancy~~ for improvements besides Rs 10,000/- for Constructing Fountains in both the Extensions.

In the Civil Budget under the head "24 Miscellaneous"

Rect. 6.20
Issue 9.56